

3900 South

Highland to 2300 East

July 22, 2010

CURRENT CONSTRUCTION ACTIVITIES

What: Currently, crews are completing a few minor work items along the corridor. This project is categorized as substantially complete. This means the following:

- The public, including vehicles and pedestrians, has full and unrestricted use and benefit of the facilities both from the operational and safety standpoint.
- All safety features are installed and fully functional, including, but not limited to, illumination, signing, barrier, guardrail, impact attenuators, delineators, and all other safety appurtenances.
- Only minor incidental work, replacement of temporary substitute facilities or correction or repair remains for physical completion.
- The Contractor and Engineer mutually agree that all work remaining will be performed without lane closures, trail or sidewalk closures, or further delays, disruption, or impediment to the public.

The contractor anticipates obtaining physical completion of the project by July 30th.

Where: Along the entire length of 3900 South, from Highland Drive to 2300 East. Some excavation and milling was extended into the side streets.

Why: To place new roadway, sidewalks, and make drainage improvements.

When: Construction will continue through July 2010.

This schedule is subject to change due to weather or equipment related issues.

3900 South Construction Hotline, 801.904.4160 or email 3900South@utah.gov

If you no longer wish to receive email updates on this project, please reply with “unsubscribe” in the subject line.